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ABSTRACT

This is the final report on a program to develop a 25 watt high efficiency travelmg—
wave tube at 8.5 GHz for space communications and telemetry applications.

The report describes the design basis for the tube, which is known as the WJ-3703.
Because of the combined high efficiency and high frequency requirements, the helix
and body dimensions are very small and required the development of special tech-
niques for various assembly and construction procedures. These are described in

detail.

Measurement results of focusing tests and rf operation are given. Due to funding

limitations coupled with design difficulties, only pulsed RF performance of the tubes
. was obtained. Tube performance is analyzed and recommendations for further develop-

‘ment work are made.
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I. INTRODUCTION

Purpose of Development Program

The main purpose of this program is to develop a high efficiency X-band traveling -
wave tube. System requirements are shifting from S to X band because higher
data rates are obtainable at the higher frequency for a given power level.
Projected power level requirements lie within the 20-to 50 watt power range.

These requirements have been projected primarily for deep space missions where
power budgets are severely limited. Because of the low sunlight intensity in

the outer planet region, Radioisotope Thermoelectric Generator (RGT) power
sources are to replace the solar panel arrays. This makes efficient conversion
of dc to RF energy extremely important and requires the development of a highly
efficient traveling-wave tube.

Basis of Design

The use of the traveling-wave tube as a spacecraft power amplifier is well estab-
lished because of its demonstrated long life and high efficiency capabilities. It
also has demonstrated the ability to meet environmental requirements associated ‘
with space craft launch, re-entry and landing, high vacuum space operation and
normal operation after sterilization.

High efficiency designs (45 to 50 percent overall efficiency) have already been
developed at S-band (2300 MHz). Efficiency is achieved in these designs by a
combination of high basic beam conversion efficiency (36 to 37 percent of dc input
power converted to rf power output), recovery of some of the unconverted beam
energy using depressed collector techniques ( an additional 10 to 12 percentage
points) and low power heater-cathode designs. Overall efficiency of S-band space
TWT's in the 25 to 100 watt power range has been demonstrated to be in the range
of 45 to 50 percent, Generally the higher efficiency occurs at the higher power
"level. : '

Scaling of these designs to X-band can be done while maintaining high overall
efficiency performance. This is achieved with large over-voltage operation to
obtain the highest possible beam efficiency and depressed collector techniques to
obtain further efficiency improvement. The shift to the higher frequency of X-band
causes a major size reduction in both the TWT helix diameter and the electron beam

diameter.



All of the normalized design parameter values cannot be maintained in the frequency
scaling for reasons discussed later. As a result, a lower beam efficiency is obtained
and more efficiency improvement must be achieved with depressed collector techniques.

Specific Areas of Development Needed for Shift from S-band to X-band.

Thermal Transfer

When the size of the helix is reduced while maintaining the RF power output

level at 50 watts, the thermal power density flowing in the helix structure

is increased. Heat is generated in the helix due to both rf losses and helix current
interception. This must be conducted out through the metal helix tape, the ceramic
helix support rods, the metal vacuum envelope, the magnet structure and the .
capsule to the external heat sink. Thus, close attention must be paid to the thermal
design. The major change in the helix itself was to work out techniques of
providing short heat paths in the helix and more heat paths to the external body
structure. This was accomplished by incorporating more ceramic support

rods in the helix structure.

Helix and Vacuum Envelope Construction

In scaling from S-band to X-band it is necessary to make a diameter reduction

of the helix by a factor of 3.0:1. Techniques of construction and assembly of the helix
at the lower frequencies were found to be inadequate for the smaller structure at the
higher frequencies. A number of different approaches had to be worked out to
accomplish the precision assembly necessary for the helix and body.

Two-Stage Depressed Collector

Because of the lower beam efficiency which is a result of the higher frequency
design, a larger efficiency improvement factor is necessary from the depressed
collector operation. The collector design must be modified from the single-

stage design used at S-band to a two-stage design. This is to allow a more optimum
velocity sorting of the electrons which exit from the helix. This will lead to greater
efficiency improvement factors. '

Use of High-Energy-Product Magnet Materials

The higher current density electron beam which resul;cs from the smaller beam
diameter requires higher peak magnetic- fields in the focusing system to
confine the beam. This plus other factors having to do with the period of the



periodic permanent magnet (PPM) focusing system dictates the use of high-coercive-
force materials as magnets, such as platinum-cobalt and samarium-cobalt.
Samarium-cobalt is a relatively new material and has a coercive force

nearly twice that of platinum-cobalt. It has presented problems in magnetization
and demagnetization because of its high coercive force and straight line demag-
netization curve. It will be used in the most critical region of the magnet
structure to achieve the necessary high peak fields. Existing magnet treating
equipment was inadequate to adequately magnetize and demagnetize the material.
New coils were obtained and a series of trials and redesigns were necessary

before satisfactory performance could be obtained.



II. GENERAL SUMMARY

Objectives

The detailed objectives of this program are given in the Jet Propulsion Laboratory
Specification CS505093B. These specifications were the basis of approximately the
first three months of the program effort, At that point in time, because of NASA
budget cutbacks, JPL had to reduce the total program cost budget to 54 percent of the
negotiated contract cost level, Because of this cost limitation, the program goals had
~ to be modified to reflect what were felt to be reasonable objectives for a reduced pro-
gram, The area which appeared to be most easily eliminated without damaging ultlmate
system requirements was the high power mode of operation, Thus, the interim pro-
gram goals were shifted to a single mode requirement at a 25 watt power output level.
The overall efficiency goals for this power level remained at 42 percent. It was
deemed desirable, however, to try to maintain the tube construction to allow an easy
shift back to the 50 watt/25 watt dual mode capability if future systems required it. -
The revised design goals are shown in Table 1.

Design Approach -

Large Overvoltage Design

Experience with high efficiency tubes at S-band has shown that the overall effi-
ciency of a TWT is highest when the beam efficiency is the highest, The highest
beam eff1c1ency is obtained with a design technique known as.large overvoltage
de81gn »2 With this design technique, the highest efficiency is obtained at the high-
est value of beam perveance which can be focused satisfactorily. The defocusing ef-
fects which ultimately limit the perveance are the helix current interception under
large signal saturated power output conditions, Because of the decrease in the
helix and beam size in shifting the tube design to X-band from S-band, the value

of beam perveance which can be focused decreases. As a consequence, the
maximum beam efficiency which can be obtained also decreases., To meet the

high overall efficiency requirements which are imposed, greater efficiency
improvement must be obtained from the depressed collector operation., This

will be accomplished with a two-stage collector as described later,



TABLE I

REVISED DESIGN GOALS

Frequency Band

| Nominal
Power Output
Gain
Bandwidth (1 dB Points)
Overall Efficiency
Input Match (Hot) VSWR

Output Load (Stable
Operation) VSWR

Harmonics

Life Requirements (-1, 0 dB)
Weight

Length

Cooling

Environmental

8400 - 8500 MHz

8415 MHz

25 W

37 dB minimum

30 MHz

42 Percent

1,5:1 maximum

1,75:1

iO dB Bel;)w Carrier

12 Years (105, 000 Hrs. )
2.5 Pounds, maximum
12 Inches, maximum '
Conduction

TS504550A (Mariner Mars '71)



The large overvoltage design technique requires construction of a multiple
pitch helix of high accuracy. Precise turn per inch and helix length control

is required. The helix is made in such a way that it is locked into the helix
barrel and rod support system precisely as it was wound on its mandrel, This
is accomplished with a construction method known as the etched mandrel tech-
nique, Because of this precision construction it is possible to duplicate closely
the operating voltage requirements from tube to tube, as well as to duplicate
efficiency performance,

PPM Focusing

From the standpoint of both thermal heating of the helix and beam efficiency,
it is necessary to obtain high performance electron beam focusing, This can
be accomplished with the well known PPM-focusing technique, High perform-
ance focusing requires a PPM design  using large values of plasma wave-
length to magnet period ratio (?\p/L =~ 3,0). This is necessary to maintain
acceptable helix current interception under the large electron velocity spread
which occurs under high efficiency conditions, A direct consequence of these
criteria at X-band is that high-coercive-force magnet materials must be used
to obtain the large values of peak magnetic field strength required. Thus, the
design uses hybrid magnet stacks composed of samarium-cobalt and platinum-
cobalt materials.

Convergent Flow Gun

The convergent flow gun design is determined by three criteria, The firstis
the value of operating current density to be drawn from the cathode, This is
set primarily by cathode operating temperature which in-turn is determined by
life considerations, The second is the beam current density in the helix region
which is set by the combination of design beam efficiency, frequency and power
output, The ratio of the beam to the cathode current density determines the re-
quired area convergence ratio of the gun design. The third criterion is set by the -
required gun perveance (I/ v3/ 2), where I is cathode current and V is the an-
ode voltage, To prevent ion drainage into the cathode, the gun perveance
should be less than the beam perveance of the tube so that the -anode voltage is
higher than the helix voltage. '



In view of the very long life goals of this tube, a relatively new cathode mater-
ial which has high current density capabilities as well as excellent promise of

the required long life capability will be used. This is the Coated Powder Cath-

ode.3 This material is capable of delivering up to 2.5 to 3 times the current
density at the same operating temperature as the normal oxide cathode, This

allows a smaller area convergence ratio of the electron gun which implies, in

general, better beam laminarity at the beam minimum diameter and allows the
minimum to occur at a greater distance from the anode of the gun, This latter
property greatly facilitates achieving proper entrance conditions into the mag-
netic focusing structure,

Two-Stage Collector

A two-~stage collector, withits attendant greater complexity, must be used to
achieve the required high overall efficiency. The greater efficiency improve-
ment ratio of the two-stage collector over the single-stage collector is neces-
sary to compensate for the lower beam efficiency achievable at X-band., To
achieve the improved efficiency performance, the collector must internally sort
the electrons so that they can be collected at lower potentials, It must also
maintain control over secondary electrons and reflected primary electrons to
prevent them from reaching the helix and dissipating their energy at its higher
potential, The internal design of the collector determines whether it performs
these functions or not, This is a crucial part of the design and is necessaryto meet
the efficiency goals., Past history of two-stage collector performance has not
been good despite much theoretical analysis showing that it is possible, Cur-
rently, some new ideas for the design coupled with computer analysis techniques
for solving electron trajectories is making it possible to achieve previous ex-
pectations. :

Major Development Problems and Status

Most of the development problems arose from the dimensional and electrical scaling
from S-band to X-band, The ratio of the S- to X-band frequencies is 3.7:1. If the scal-
ing were carried out holding helix <ya and beam perveance constant at the same

power level, this would also be the ratio of the helix diameters, However, because

of focusing and certain mechanical limitations, the perveance was decreased.



Construction

Problems of construction and assembly of the helix and placing it accurately into
the surrounding barrel proved to be very difficult, This was solved satisfactor-
ily after considerable effort and allows repeated and accurate fabrication of the
precision multiple pitch helix and barrel assemblies, :

Special problems were encountered in brazing the completed barrel-helix assem-
bly to the large polepiece assemblies at the gun and collector end of the tube,
The barrel with the assembled helix inside must be brazed to the polepiece
assembly without damage to the helix and rod structure which passes inside the

barrel beneath the point at which the braze is made, This braze is a vacuum
seal and thus is critical to achieving a working tube,

‘Joining the input and output coaxial lines to the helix proved to be a very difficult
operation, The point where the helix and the coax join are almost inaccessible,
In addition, the joining operation must be performed so that the helix is not dis-
torted in any way which would make it move into the region of the electron beam

and cause helix interception,

These ggsemp{y prol?l'en}s were golved by using the procedures described later.

Electron Beam Focusing

The major beam focusing problem which was encountered involved the proper
entrance of the electron beam into the helix. This was only

partially solved during the course of the program and prevented operation under
CW conditions at full beam current, This resulted from the use of an existing
electron gun design in an attempt to conserve project funds, In the long run this
turned out to be a poor choice. The solution to the problem is to redesign the
electron gun for higher perveance to realize optimum electron beam entrance
into the helix and magnetic field region. In addition, it might be necessary to
decrease the beam perveance, or conversely, to increase the peak magnetic
field.



Achievements

Construction

Four (4) PPM-focused RF tubes and one (1) PPM-focused beam tester were
built during the course of the program after the early construction problems were

solved.

Tube

S/N 1 4 rod helix, éingle—stage collector
§/N2 3 rod helix, two-stage collector

S/N 3 3 rod helix, two-stage collector

S/N 4 Beam Tester: 3 rod helix attenuated over entire length, no RF

connections, single-stage collector
S/N 5 3 rod helix, two-stage collector

RF and Focusing Performance

Power output of 25 watts was achieved, This was measured only under pulsed
conditions because of the limitations on the dc focusing into the helix at the
operating helix voltage and current necessary for this power level.

A best value of beam transmission of 96 percent was achieved on S/N 5 under dc
conditions at 50 mA of cathode current. This was accomplished at the design helix
voltage of 2250 V. The actual operating conditions for the 25 watt power level were
2100 V at 50 mA. Unfortunately, the focusing performance had deteriorated suffi-
ciently at this lower voltage so that the tube could not be run under dc or CW conditions.

Several tubes exhibited saturated gain greater than 30 dB, Gain is not consid-
ered a problem since it can be adjusted to any desired value by changing the
length of the input helix once the output helix design and performance have been
established, Adjustments in gain can ke made independent of power output and
efficiency. ' :



Beam efficiency of 21.5 percent was achieved. This was based upon measured.
power output and calculated using the de beam current transmitted through the
helix and ignoring the current intercepted by the helix. Most of the helix current
interception occurred at the entrance to the helix and was the result of improper
beam entrance conditions; RF defocusing caused some of the interception, but
this was of less significance. This efficiency value has not been optimized at
this point by adjustment of helix parameters. Large signal calculations, as
well as S-band data on other tubes under similar operating conditions, indicate
that 28 percent beam efficiency is achievable. This can be achieved by opti-
mizing helix length and phase velocity and probably will be realized during the
construction of a few more experimental tubes.

Present Status of Design

The first five tubes served as vehicles to work out mechanical and electrical construc-
tion problems, This phase has been essentially completed, These tubes also served
to test the focusing system and allowed the identification of the focusing problem and
have pointed the way to the solution of the problem,

Recommendations

The next step is to redesign the electron gun for a gun perveance of about 0.4 micro-
pervs. This will lower the anode voltage and thus tend to eliminate the strong
electric lens which now exists in the gap between the anode and helix. This lens

has caused excessive beam scalloping at the helix entrance. The scalloping has
been only partially compensated by the magnetic lenses at the beginning of PPM
focusing structure. It is estimated that the redesign of the gun would allow dc
transmission of 98 to 99 percent to be achieved under full dc operating conditions.
Under CW RF conditions, a transmission of at least 93% should be achieved.

Following the gun redesign, a series of tubes should be built with engineering design
changes to determine the correct helix length, helix pitch and pitch changes along the
helix, These tubes could also incorporate any deS1gn changes necessary to the two-
stage collector to optimize its performance,

-10 -



III., DETAILED DESCRIPTION OF DEVELOPMENT PROGRAM

Basic High Efficiency Approach

At S-band (2. 3 GHz), two basic tube types have been developed using large overvoltage
design techniques, The lower power type, the WJ-274 family, delivers greater than

40 percent overall efficiency at 9, 0 watts output and 45 percent efficiency at 28 watts,
The higher power type, the WJ-395 family, delivers 45 percent efficiency at 50 watts
output and 47 percent efficiency at 100 watts output, This is performance which is
typically achieved with encapsulated, deliverable tubes, Individual tubes operating
under optimized test bench conditions have given as high as 51 percent overall efficiency
(a WJ-395 at 100 wetts output).

These designs could be scaled directly to X-band by maintaining the helix parameter
Ya and the beam perveance at the same values as the S-band tubes. This would lead
to impractical designs however. By allowing the beam perveance to drop from the
value of 0,8 x 10~6 of the S-band tubes to 0.65 x 10~ for the X-band design, the elec-
tron beam can be focused using the new high coercive force permanent magnet mater-
ial, samarium-cobalt, The mechanical design of the helix at this perveance value is
impractical, however, because the required diameter of the beryllium oxide ceramic
support rods for the helix is too small, Centerless ground BeO rods of 0. 010 inch
diameter would be required and these would be too fragile to manufacture in the re-
quired lengths and too fragile to handle in the subsequent tube construction,

Allowing the beam perveance to drop to the value of 0.45 x 10~6 permits the use of
BeO ceramic rods which are 0.024 inch in diameter. This is a practical size to
manufacture and handle. The magnet material can now be either platinum~cobalt or
samarium-cobalt material. The consequence of the beam perveance value of 0.45 x
1078 is that the maximum beam efficiency which can be reached is reduced to 28 percent
from a value of 36 percent. The need for the two-stage collector with a larger
efficiency improvement ratio than the single-stage collector is apparent.

The large overvoltage design requires the correct combination of certain basic TWT
parameters such as ya, QC, b, d, CN and b/a. These design parameters are listed

in Table II. Electron beam interception on the helix under large signal conditions is

a function of the beam perveance. Large signal interception deé:reases as perveance

is reduced. The percent beam transmission for the 0.45 x 10~ perveance design under
large signal conditions should be better than that of the S-band tubes.

- 11 -



TABLE II

DESIGN PARAMETERS

Output Circuit Parameters*

Ya

QC (Space Charge Paraineter)
b (Velocity Parameter)

d (Loss Parameter)

CN

Beam Parameters

Perveance, Ppeam

b/a

Beam Radius
Helix Radius

Predicted Performance
(Based on large signal computer calculations)

Power Output
Beam Efficiency
Overall Efficiency

(including heater power and
two-stage collector)

* See Reference 4,

- 12 -

1,13
0.159
2.83
0.05

1,33

0.4 x 1076 A/v3/2

0.4

31.7 watts

28 Percent

49, 3 Percent



Magnetic Design

In the previous section, it was indicated that the choice of larger diameter helix support
rods had an impact upon the perveance of the electron beam which could be focused,
This results from the fact that the diameter of the helix barrel is determined by the
diameter of the helix plus the diameter of the rods. The inside diameter of the mag-
net polepieces is set by the outside diameter of the barrel, Thus,larger diameter

rods means the polepiece inside diameter is farther from the axis and the peak mag-
netic field on the axis is lower for a given magnet period, The beam perveance which
can be focused is a function of the peak magnetic field which is obtained.

In the small signal region of the helix, i.e., all of the helix except approximately

the last 0.7 inch of the output helix section, the electron velocity spread is small and
good focusing can be obtained with a magnet period of 0.150 inch. This corresponds

to }\p/_L = 2.6. Under these conditions, a peak magnetic flux density as high as 2250
gauss can be obtained with platinum-cobalt material,

In the large signal region of the output helix, the electron velocity spread increases
greatly and the magnet period must be shortened to 0.134 inch to maintain good
focusing under these conditions. This corresponds to xp/ L = 3.0 and Samarium-
cobalt is required to reach 2250 gauss.

At the time that this program was begun, Sm-Co was a new and little tried material,
It presented difficulties in magnetization and demagnetization because of its high
coercive force and straight line demagnetization curve, Standard magnet treating
equipment was inadequate and special equipment had to be obtained. The material was
far too strong for the longer magnét period in the small signal section of the tube, To
use it required too great a demagnetization from its saturated value, ‘It became clear
that what is really needed in this section of the tube is a version of rare-earth magnet
material with the characteristics of platinum-cobalt. This would satisfy the majority
of the magnet requirements and not be so difficult to handle.

During the course of this program, the cost of samarium-cobalt magnets decreased
from a value equal to that of platinum-cobalt to one-half of that cost or less depending
on quantity, Further price reductions appear probable in the future and the magnet
manufacturers have been alerted to the requirement for a version with a lower coer-
cive force, '

- 13 -
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Helix Design

To give the helix the best heat dissipation capability for the 50 watt mode requirements
which existed at the beginning of the program, it was decided to use a four rod helix
support, This increases the number of heat paths from the helix to the barrel from
three to four, It also cuts down the maximum heat path length along the helix tape
from 1/6 of a turn to 1/8 of a turn, Both of these factors help to reduce the maximum
temperature of the helix under a given power dissipation situation,

The dielectric loading of four rods is greater than a conventional three-rod structure,
so the initial design was based upon a best estimate of this factor, A helix was built
according to this design and it was found that the dielectric loading factor was greater
than anticipated, The helix was then redesigned to take this into account,

Construction difficulties were encountered for a helix-rod-barrel structure suitable
for use on an actual tube, These problems had mainly to do with size but were also
complicated by the requirement for four rods, The deformation of the barrel to allow
helix insertion becomes much more critical with the four-rod structure and can more
easily pass the elastic limit of the barrel material,

In the meantime, because of the funding limitations imposed on the program, the max-
imum power output requirements were reduced from 50 to 25 watts, This decreased
the thermal loading on the helix by a factor of 2 and it was decided to return to the
three-rod structure with its less critical assembly procedure for all tubes subsequent
to S/N 1, which was built with a four-rod helix, )

At this point in the tube construction, a change in the dielectric loading to that of the
three-rod structure could have had a major impact on the helix and body design, Mat-
erials and parts were on hand and designs were complete, It was also desirable to
keep the barrel and magnet design of the four-rod structure if possible. This would
allow a return to 50 watt operation at some future time if the system requirements

so warranted, This could be done at a minimum cost if the body and magnet diameter
did not have to be changed, For these reasons, it was decided to construct a three-

- rod helix with the same dielectric loading as that of the four-rod helix which would fit
into the same barrel diameter. This was accomplished by using rods of a larger
diameter which had flats ground longitudinally along one side so that the distance
through the rod from the flat to the opposite side was the same as the original round
rods,

- 14 -



The flat side was placed against the helix. This effectively increases the amount of
dielectric in the proximity of the helix and increases the dielectric loading, Curves
showing normalized phase velocity vs. normalized frequency for the three- and four-
rod structures are shown in Fig, 1.

The design dimensions and the electrical parameters are given in Table III.

Assembly Procedures

Helix Assembly

A typical helix for a large overvoltage design TWT will consist of three distinct
sections, This helix will be wound continuously on one mandrel with pitch chan-
ges in the helix at the appropriate positions, The input helix section will con-
sist of a uniform TPI from the beginning to the center of the helix attenuator,
The main output section begins at the center of the attenuator and extends at a
constant TPI to the beginning of the output taper section, Depending on the de-
sign, the output taper may consist of a gradual change in TPI to the end of the
helix or may consist of an abrupt change in TPI which is then held constant to
the end, The length of each individual section of the helix is critical to the over-
all efficiency, power and gain performance and accurate helix winding techniques
must be employed,

To guarantee that the helix remains on the mandrel through the subsequent oper-
ations precisely as wound, the mandrel is plated with a brazing alloy before
winding, After winding, the helix is fired in hydrogen so that the alloy flows
and the helix is brazed to the mandrel, This then gives-a rigid structure that
can be centerless ground on its outside diameter, This removes the imperfec-
tions of the helix tape and the outside surface of the helix lies on a true cylind-
rical surface, This will provide an optimum thermal contact to the ceramic
rods which will later press against this outside surface, At this point, the helix
can be precisely trimmed to length on the mandrel and the end helix turn can be
precisely cut with respect to the winding transition points on the helix,

- At this point the helix must be inserted into the metal barrel with the ceramic
rods and locked into a precise longitudinal and rotational position. Achieving
this step required a major effort during the helix development phase. It was
found, for instance, that the ceramic rods could not be held accurately in place
during insertion by the same jigging arrangement as at S-band., The dimensions
of the parts were simply too small,

- 15 -
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b TABLE III .

WJ-3703 CHARACTERISTICS

MECHANICAL

Helix Diameter (I.D.)
(O.D.)
Output Helix TPI
Tape Width
Barrel Diameter (I.D.)
(O.D.)

BeO Rod Diameter

Polepiece (O.D.)
Thickness

Magnet Thickness (Platinum Cobalt)
(Samarium Cobalt)

Magnet I, D,

Spacer Magnet Thickness
Coupler Magnet Thickness
Cathode Diameter

Design Values

Beam Diameter
Cathode Beam Area Convergence

ELECTRICAL

Helix Voltage
Body Current

First Stage Collector Voltage
First Stage Collector Current
Second Stage Collector Voltage
Second Stage Collector Current

Anode Voltage
Anode Current

Gun Perveance
Beam Perveance

0.0334 inch (. 0848 cm)
0.0414 inch (. 105 cm)

100 turns per inch (39.4 TPC)
0. 006 inch (. 0152 cm)

0, 0889 inch (.226 cm)

0. 0995 inch (.253 cm)

0.0271 inch (- 0688 cm) with a flat on one
side which gives a reduction in diameter
of 0.003 inch (.00762 cm) (See Fig. 3)

0. 520 inch (1.32 cm)
0. 020 inch (. 0508 cm)

0,060 inch (.152 cm)
0.047 inch (.119 cm)

0. 140 inch (.356 cm)
0.080 inch (.203 cm)
0.132 inch (. 335 cm)
0.172 inch (. 437 cm)

0.0155 inch (. 0394 cm)
123:1

2250 V
3.5 mA

1460 V
15,5 mA
1125V
30.0 mA

4000 V

10 pA

0.194 x 10-6 A/v3/2
0.46 x 10-6 A7V 3/2

- 17 -



A technique to hold the rods in place on the helix called the glued rod technique
was finally worked out, This consisted of holding the helix and the rods in the
precisely correct relationship in a special jig and gluing the rods to the helix
and mandrel with a soluble cement, When this is accomplished, the barrel is
deformed with a deforming jig, the helix and rod combination are inserted and
placed in the correct location and the barrel is released, The cement can then
be dissolved out of the structure and the mandrel and brazing alloy are removed
by differential etching, This then leaves the helix clamped tightly by the rods
and barrel in precisely the desired location and exactly as originally wound on
the mandrel, The inward force of the released barrel actually deforms the
helix slightly out of round and provides the required pressure necessary for
good heat transfer from the helix to the rods and the rods to the barrel,

A photograph of the end view of a four-rod helix is shown in Fig, 2, A similar
photograph of a three-rod helix is shown in Fig, 3, Here the flats on the side

of the rods in contact with the helix can be seen. A side view of a three-rod
helix structure is shown in Fig, 4. The coaxial line connects to the helix through
the circular opening in the side of the barrel. The outer conductor of the coaxial
line is just the size of the opening, The center conductor extends through the
opening and is connected to the end of the last helix turn which is directly below
the center of the opening,

Body Braze to End Polepieces

The end polepiece assemblies of the tube are fairly complex assemblies which
contain a large polepiece cup which accepts either the gun or the collector, two
"magnet cells with polepieces, the coaxial line with vacuum window and a central
body tubing which telescopes over the helix barrel, These assemblies are fur-
nace brazed together prior to mounting to the helix barrel, The assemblies are

then joined to the helix barrel by an RF induction heating braze,

This is a very difficult braze to control because it is in such intimate associa-
tion with the helix and its support rods, It is very easy to crack the helix sup-
port rods during this operation, A break in the rods usually introduces an RF
discontinuity on the helix and often ruins its mechanical support. AtS-band
frequencies where the helix structure is larger, it is possible to place mechan-
ical restraints between the rods and around the helix which will hold them in such
a way that the rods are not broken by the forces which occur during the RF braz-
ing cycle, Because of the small dimensions involved, this approach is not pos-
sible in the X-band tube, This braze joint must also have reliable vacuum integ-
rity because it is a seal in the vacuum wall,
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The approach used to achieve a reliable braze still uses RF induction heating, ’
The parts to be joined are carefully designed to allow very rapid heating with a
minimum total heat required so that adjacent parts have only a minimal increase
in temperature, The braze joint gap is designed to optimize the capillary flow
of the molten braze into the heated areas and the surfaces are plated so that good
wetting action of the surfaces occurs. The braze is accomplished in a hydrogen
bell jar using a special RF concentrator so that the RF fields have tight coupling
to the elements to be brazed only in the joint region,

The design of the joint is shown in Fig. 5. It is seen that the body assembly con-
taining the helix is inserted into the polepiece assembly. The completed braze has
flowed into the capillary gap and has formed an external fillet, This joint does
not have to provide much in the way of mechanical support, This is supplied by
the accurate telescoping fit between the helix barrel tubing and the tubing on the
I. D, of the polepiece assembly, The braze is accomplished in about three sec-
onds with only the undercut end of the projecting sleeve and the thin-walled body
tubing reaching the alloy melting temperature, The helix rods are supported by
the cold body sections on either side of the braze location and thus form a bridg-
ing support for the helix when the body section expands away during the braze.
The high thermal conductivity BeO rods are able to conduct enough heat away to
prevent heat shock. '

Coaxial Line to Helix Transition

- The coaxial line to helix matching system is based upon a quarter-wavelength
matching transformer, This is accomplished by bringing a 50 ohm line into the
tube through the 50 ohm vacuum window, At a distance of one quarter-
wavelength from the beginning of the helix, the characteristic impedance of the
line is increased to 134 ohms, which is the geometric mean impedance of the line
and helix, The matching region is shown in Fig, 6, The 50 ohm section of line
uses a molybdenum center conductor, The 134 ohm section of line uses a tung-
sten center conductor to provide maximum stiffness for the subsequent welding
operation to the helix, A supporting bead provides centering at the point where
the center conductor steps in diameter,

The process of accurately welding the center conductor to the helix proved to be
the most difficult procedure to be worked out on the tube, The primary reason
is the inaccessibility of the welding point from outside of the tube. If welding
tips are inserted into the body to reach this point, they completely block the
visual access. This critical and delicate weld cannot be done blind, The weld
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must also be done so that the helix is not distorted and is not bent into the region
of the electron beam, A tight fit of the helix to the rods must be maintained so
that heat can be drained out of the helix from the end turns, This is particularly
important at the output end,

The weld procedure as finally worked out is begun by preparing the end of the
tungsten center conductor with a 404 monel tip, This is melted onto the tungsten
and then shaped to provide the correct amount of alloy, The coax center con-
ductor assembly is then lowered into place and the window' RF brazed into the
window mount, An accurately drawn copper rod which just fits the helix I. D, is
inserted from the opposite end of the helix, The current path for the spotweld
is through the center conductor to the helix junction and out through the copper
rod and back to the welder to complete the circuit, The entire operation is eas-
ily visible with a microscope through the open end of the body. Accurate loca-
tion of the end of the helix and correct length of the center conductor are neces-
sary prerequisites for a good weld, This can be accurately done with this type
of assembly procedure.

One problem with the tungsten tape used for the helix is that it will easily delam-
inate. If the spotweld is made to only the upper surface, a thin section of this
surface can later separate from the tape and give an open circuit. This happened .
to one of the early experimental tubes during bakeout. The monel alloy now used
as the spotwelding solder prevents this problem. This results from the very high
wetting ability of the tungsten by the monel and the ability of the monel to flow
around the tape and mechanically capture it. The resulting spotweld looks more
like a braze than a spotweld.

Electron Gun

The electron gun is an electrostatically focused convergent flow design with the mag-
netic field shielded from the gun region. The design was based upon an already exist~
ing design. The perveance of this design was 0, 194 micropervs vs. an optimum

0. 244 micropervs for a gun suitable for the original dual mode 50/25 watt requirement,
It was decided to use this design rather than expend effort on redesign for this small
change in perveance. The only change necessary was a dimensional scaling at con-
stant perveance to obtain the desired beam diameter,
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When the dual mode requirement was eliminated and the design was optimized for
single mode, the beam perveance for the 25 watt mode was shifted from 0,26 to 0,45
micropervs, Since the assumed beam size and minimum position were near the cor-
rect values for the 25 watt mode, it was decided to use the same gun design and modify
it only slightly, This eliminated a major gun redesign to a gun perveance of approxi-
mately 0. 39 micropervs, This was not a good decision as it eventually led to focusing
difficulties.

. This existing design was scaled in dimensions to meet the exact beam diameter at the
beam minimum, the parts were built and the design was tested in a gun test bell jar,
In this system, a pinhole aperature is scanned across the beam to measure current
~density, The cross-sectional current density is measured at a number of different
planes along the beam beyond the gun anode to determine the beam minimum location
.and beam spread characteristics.

The effects of minor changes in the electrode dimensions such as variations of the
cathode position with respect to the focus electrode and variations of the tip of the re-
entrant anode sleeve with respect to the cathode were evaluated by making a series of
rapid changes in the bell jar, This was done without removing and recoating the cath~
- ode by letting it down to atmospheric pressure in a dry nitrogen atmosphere and keep-
ing the cathode warm by leaving 2 volts applied to the heater at all times, This latter
procedure prevents moisture pickup by the cathode coating and allows reactivation after
the cathode is again in a vacuum. Since these gun tests were made under pulsed
conditions, this procedure could be repeated several times before cathode degradation
prevented re-use of the cathode, This could always be checked by measuring beam
current vs, anode voltage to determine if the cathode was operating space-charge
limited.

Fig. 7 shows a computer calculation of the electron beam resulting from the electrode
geometry with the design voltages applied. The shortcoming of the computer calcula-
tion is that it does not account for the thermal electrons which become very important
in large area convergent guns, In the bell jar measurements the beam size was always
larger than the computer calculated values. It was found that it was necessary to de-
sign for a smaller beam size with the computer so that the measured beam would come
out to the desired size, Table IV gives the parameters of the gun finally used.
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TABLE IV

GUN PARAMETERS

Gun Perveance . 0.194 x 1075 A/V?’./2
Cathode Diameter - 0.172 inches (.437 cm)
Cathqde Current Density

@1, .=50 mA 0.335 A/cm?

@1, =75mA , : 0.54 A/cm?

Anode Voltage
@1, =50mA 4050V

@I, =75mA . 5300V

Area Convergence (including thermal
electrons) 132

Cathode Type _ ' Coated Powder Cathode
(CPC)
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For meeting the long life requirements, the Coated Powder Cathode (CPC)3 technology
was proposed, This material can give up to 1. 0 A/cm2 continuous current at temp-
peratures below 800°C. A maximum current density of 0. 54 A/cm2 was chosen in
the design of the gun to allow operation at a cathode temperature as low as 760°C.

At a temperature of 800°C, emission material depletion calculations based upon CPC
material on a 0. 19, zirconium-nickel base material shows that 90 percent depletion
should occur at a time of 100, 000. hours of operation, Operating at a temperature
‘between 760°C and 800°C should allow reaching this lifetime on an even more conser-
vative basis. Ion blocking is also employed on these gun designs to prevent ion

~ bombardment of the cathode. This is necessary to prevent destruction of the emis-
. sion properties of the cathode coating before the potential long life properties of the

* cathode material can be achieved. This is easily accomplished by designing the

- anode voltage to be above the helix voltage (gun perveance lower than beam perveance).

| Two-Stage Collector

Electrical Design

The depressed collector is used to collect the spent beam electrons at a poten-
tial lower than the helix to improve efficiency of the tube, In the case of the
single-stage collector, the limitation on the amount of voltage depression that
can be applied is the current returned from the collector to the helix and often
also to the anode, As the collector voltage is lowered to decrease the dissipa-
tion at the collector, there is a point where the increase in dissipation at the
helix and anode occurs at a faster rate, This determines the collector voltage
at which maximum efficiency occurs,

Two-stage collectors should allow a second electrode to be depressed to an even
lower voltage than the first-stage electrode, The lower voltage electrode
should then collect the faster electrons in the beam with a resulting lower over-
all dissipation and higher overall efficiency. In practice, the difficulty which
has occurred with two-stage collectors is that the slower electrons do not nec-
essarily end up on the higher voltage electrode, Instead, many electrons _
(particularly slow secondaries from the lower voltage stage) are focused back
out of the entrance tunnel of the collector onto the helix, The result is that
efficiency improvement over the single-stage collector has not been significant,
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Recently, some new ideas on the internal design of the two-stage collector plus
the ability to calculate electron trajectories in the collector with a computer
analysis, which takes into account both space charge and electron velocity spread
of a spent TWT beam, has allowed the potential efficiency improvement of the '
two-stage collector to be realized.

Fig, 8 shows a typical wall boundary in the critical entrance region of the collec-
tor., This structure has axial symmetry about the lower axis. The electron
beam plot shows only 10 electrons to avoid confusion, but the calculation actu-
_ally was performed with 25 electrons, Their velocity distribution was based
upon a 25 electron large signal TWT calculation for the 25 watt case, The inter-
nal region of the second-stage electrode has about twice the inside diameter of
the first stage and is about four times as long, This is chosen so that the en-
trance opening into the second stage subtends a small angle from any point on the
surface inside the second stage, This opening also has a diameter which is
smaller than the inside diameter of the first stage, This tends to shield the in-
terior of the second stage from the potential of the first stage, Thus, the slow
secondaries given off of the inside surface of the second stage do not see a large
accelerating field toward the entrance, Those returned electrons which do pass
through the opening see the relative positive potential of the first stage and are -
accelerated toward it. Few secondaries and reflected primaries are focused

out of the entrance of the first stage and onto the helix.

~ The resultant performance as the second stage of the collector is depressed
below the first stage is a redistribution of current between the two electrodes,
with essentially no current emerging from the entrance to be dissipated on the
helix, With the first stage operating at a voltage corresponding to the normal
“optimum point of a single-stage collector, any reduction in the second-stage
voltage represents an improvement in overall efficiency, Calculations based
upon the velocity and spatial distribution of the electrons in the collector pre-
dict that an overall efficiency of 49, 5 percent could be achieved with a beam
efficiency of 28 percent at the 25 watt level,

Thermal Design

This collector is designed to be conduction cooled to .the capsule. The two
stages are nested concentrically with the heat from each stage brought down to
the capsule base through copper feet, A photograph of the collector is shown
in Fig, 9, It is seen that the two stages are insulated from one another by a
cylindrical ceramic insulator.
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‘The bottom of the two feet lie in the same plane and these will rest on a rectang-
ular beryllium oxide plate the lower surface of which is in contact with the inside
bottom surface of the capsule. The microscopic voids between the metal and
ceramic will be filled with a silicone elastomeér potting material thereby
guaranteeing good thermal contact even under high vacuum conditions.

The feet are held by pressure against the ceramic by a force pushing from the
top of the capsule., The volume surrounding the collector and ceramic is filled
with elastomer which is bonded to all the tube surfaces, This provides the high
voltage insulation under vacuum conditions, This general heat transfer design
has been proven with S-band tubes to be able to handle several hundred watts of
thermal power with low temperature drop from the collector hot spot to the

baseplate,

The vacuum pump out is through the end of the collector. Ion blocks are built
into the vacuum path to keep the ion beam out of the collector pinchoff,

" Overall Tube Desigrn

An overall cross-section of the metal-ceramic tube envelope construction is shown in
Fig. 10. Details of the gun, coaxial matching system, magnets and collector are
shown, The gun and collector are built as separate assemblies and then are joined to
the main body of the tube by RF induction brazing, The cathode is a separate assem-
bly within the gun which is coated and assembled into the tube last, It is also easy
to remove the cathode assembly and recoat it for any subsequent reprocessing of the
tube, ‘

A photograph of an assembled and processed tube with magnets in place and ready for
test is shown in Fig, 11, The connectors are 3 mm OSM type and protect the vacuum
window from stress of connection and disconnection,

The tube will be mounted in a capsule whose outline and dimensions are shown in
 Fig. 12. The weight of the capsule and tube would be 2.6 pounds with an aluminum

- "capsule and 2,0 pounds with a magnesium capsule. The high voltage terminals will
be insulated from the capsule by a silicone elastomer which has been vacuum potted
into the voids between tube and capsule. All high voltage surfaces will be coated with

~ silicone primer to avoid any lifting of the potting material under vacuum conditions

which invariably leads to voltage breakdown. The tube will be supported
within the capsule to allow it to meet vibration, shock and
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temperature conditions. The collector will be the anchor point to the capsule. Any
differential expansion vs. temperature between tube and capsule will be taken up by
longitudinal motion at the gun. The gun will be supported so that transverse vibra-
tional motion is damped but longitudinal sliding motion is allowed. This encapsula-
tion technique has been thoroughly tested and evaluated on S-band 50 and 100 watt tubes.
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SUMMARY OF ACCOMPLISHMENTS IN DESIGN AND CONSTRUCTION

The major portion of the effort. was spent in overcoming major assembly problems

due to scaling the S-band high efficiency design to X-band. This resulted from a

3. 7:1 frequency scaling and an approximate 3:1 diameter scaling, Several difficult
constructional problems were solved, The difficulty of some of these problems had

1)

2)

- 3)

4)

5)

6)

7)

‘not been anticipated. The following list indicates the principal problems solved:

Accurate X-band helix assembly technique with variable pifch helices locked
into the body as wound,

Development of a four-rod helix assembly designed for handling of a 50 watt
power level through improved conduction cooling paths, This structure was
never tested under this power level of operation, however,

Development of the capability of brazing the helix assembly to the end assem-
blies without damage to the helix during the process, -

Construction of a rod supported helix structure which could pass through bake-
out without damage to the rods or distortion to the helix,

Development of a technique for connecting the coaxial line to the helix, This was
a very difficult problem because of the small size of the helix and body, the
inaccessibility of the junction, and metallurigical problems coupled with the
required RF impedance match, :

Elimination of magnetic assymetries through refinement of assembly proced-
ures. -

Trial use of samarium-cobalt magnet material which required improved mag-
net treatment capabilities, : '
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IV. TUBE PERFORMANCE

Focusing Performance - Pulsed and DC Beam

Severe beam transmission problems occurred on Tubes S/N1, S/N2, and S/N 3. Only
pulsed testing could be carried out on these tubes. Typical beam transmission
without RF applied to the tube was in the range of 65 to 85% transmission at 50 mA
to the collector. It was difficult to determine precisely where the beam current
was striking the helix. All indications based upon previous experience indicated
that the beam was intercepted at the beginning of the helix and that the electron
beam entrance conditions were incorrect. This could be crudely verified by
operating the tube at larger duty cycles where appreciable power dissipation was
generated on the helix. The increase in temperature of the magnets around the
entrance of the helix indicated that this was the major point of helix current
interception.

It was originally thought that some beam convergence could be obtained magnetically
by properly adjusting the magnetic field conditions at the entrance to the helix.
Under the entrance conditions that existed, this was never possible. After testing
Tube No. 3 it was decided that the gun should be redesigned for a smaller beam
diameter at the helix entrance. A series of tests were carried out in the beam
testing bell jar where a systematic series of spacing variations between various
elements of the gun were tried. The attempt was made to choose a combination of
dimensions that would maximize the distance from the anode to the minimum
diameter location of the beam. This, of course, had to be consistent with the
required beam diameter. The gun perveance was maintained at approximately
0.19 x 1076 in these tests. '

The optimum design was chosen and this gun was built into a beam tester (S/N 4)

which was a duplicate of a tube except that there were no RF connections to the

helix. The helix rods were attenuated over their entire length so that no RF interaction
was possible. This allowed the tube to be built without coaxial lines. An assessment
could then be made of any magnetic asymmetries which would be due to the gap

in the magnet of the cell in which the coax line entered. It also would allow the
assessment of the effect of various values cf thickness of the magnetic cells in the
entrance section. It can be seen in Fig. 10 that the first and second cell at the -
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beginning of the helix and the last two cells at the end of the helix are not the
standard thickness magnets. This tube exhibited 95.9% beam transmission to the
collector under dc conditions. This was accomplished at 49.5 mA to the collector
with 2000 V on the helix. A series of tests showed that magnetic asymmetries
caused by the coaxial line opening in the magnet were not important to focusing.
Tests made with different values of cell thickness in the first two cells showed

that the thickness value was not critical. Several experimental changes were made
in the electron gun by varying the cathode location. As the cathode was pulled
back and the perveance became lower, lower beam transmission resulted.

Tube S/N 5 was built. This tube had radial tolerances tightened on the electron gun
and cathode assemblies. The prebrazing fit of the entrance region polepieces to the
alignment tubing in the input polepiece assembly was made as tight as possible to
eliminate any transverse magnetic field components. The gun perveance was set

to 0.194 x 106, This tube exhibited 96% transmission at a helix voltage of 2250 V
with 51 mA cathode current and 49 mA to the collector. This was the design

value of the helix voltage. Dc transmission deteriorated rapidly below this

helix voltage, and at 2100 volts could not be operated under dc conditions without
excessive helix current. Unfortunately, the helix voltage for RF performance was
2100 volts. As a result, the tube could not be operated CW at 50 mA, Figure 13
shows measured dc beam transmission as a.function of cathode current. The helix
voltage was fixed at 2250 volts. The anode voltage was varied to vary the cathode
current. Anode voltage equals helix voltage at a cathode current of 20 mA. For all
higher values of current the anode voltage was greater than 2250 volts.

Conclusions of Focusing

A large part of the experimental effort was spent in working on the focusing

* problem of this tube in an attempt to understand the cause of the difficulty.
Systematic studies of the magnetic field values in the entrance cells of the magnet
stack were carried out on each tube. It was determined that most of the inter-
cepted current was being lost at the entrance of the helix. It was determined that

magnetic asymmetries were not causing the interception and that the different
thickness of the entrance magnet cells did not effect the current interception.
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Fig. 13 - Focusing characteristics of S/N 5 as anode voltage was varied with helix
voltage at 2250 volts. Above 20 mA, anode voltage was greater than helix voltage.

aa25738 - 41 -



The design peak magnetic field is 1940 gauss. Focusing tests have been made with
this value of cell field throughout the stack. In addition,tests have usually

been repeated at 2240 gauss peak. In general,the focusing has been slightly better
with the higher field.

Figure 14 shows an analysis of data taken of tubes S/N 4 and S/N 5. S/N 4 was
the beam tester. S/N 5 and S/N 5C represent the same tube with different cathode
positions in the gun with respect to the focus electrode. The most complete data
was taken on S/N 5B. This tube had the lowest gun perveance. The data were
taken at fixed values of helix voltage and variable beam current, but have been
replotted to show perveance as the variable and beam current as the parameter.

The data for S/N 5B shows that the percent beam transmission improves as the
beam perveance is decreased, The unexpected result is that all of the current
curves do not fall on the same line, This probably comes about because of the way
that the data were taken. The magnet entrance cells were optimized for best beam
transmission at 50 mA with the anode/helix lens strength associated with this anode
voltage, At the lower currents, the magnetic lenses at the magnet stack entrance
were non-optimum which gave slightly lower percent transmission,

The data for S/N 5C were not as extensive, so the lines were drawn in parallel to
those for 5B through the existing data points, This shows that the slightly higher
perveance gun of S/N 5C gave better beam transmission than S/N 5B,

Only one equivalent point for S/N 4B was taken and it shows even better percent
{ransmission for a given beam perveance, The table in Fig, 14 shows that the
lower perveance guns give poorer dc focusing performance, This is the result of
the strong electrostatic lens which is formed between helix and anode. At 49,5 mA
beam current, the 0,164 x 10~-6 perveance gun requires 4510 volts on the anode
while at the same current the 0,23 x 10-6 perveance gun requires only 3580 volts
on the anode, This results in a 930 volt reduction in the voltage difference across
the lens., This strong lens has made adjustment of the entrance conditions of the

- beam into the helix very difficult, It must be compensated by the magnetic lenses
of the first two or three cells of the magnet stack, Elimination of this strong elec-
trostatic lens force, which tends to start the beam so that large scalloping occurs,
will undoubtedly give further improvement to the percent beam transmission obtain-
able as indicated in Fig, 14, ‘
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Fig. 14 - Beam transmission tests on S/N 4 and S/N 5. In S/N 5B the cathode was
pulled back into the focus electrode by 0.002 inches compared to S/N 5C.

aa25727
- 43 -~



- Corrective action to give good focusing performance on subsequent tubes should

be two-fold. First the gun should be redesigned to bring the gun perveance up to

a value just smaller than the beam perveance. This will eliminate the lens
problem but will still keep the anode voltage above helix voltage so that ions are
blocked from the gun and cathode region. The helix phase velocity should be
adjusted so that the beam perveance value at the final set of operating conditions
gives a dc beam transmission of 98 percent or greater and a total helix interception
under saturated RF power output conditions of not more than 5.0 mA.

Ultimately it may be necessary to raise the peak magnetic field value, which is
possible by using samarium cobalt magnets in the entire magnet stack, in order

to decrease the final beam diameter. This is not likely to be a requirement, how-
ever, because the focusing analysis so far indicates that the low perveance electron
gun is causing the major difficulty.

At the same time that the gun is redesigned, the cathode area should be decreased
to bring the cathode current density up to.0.50 amp/cm2. This will lower the

area convergence and tend to give a less "thermal' beam. This means that the
transverse thermal velocities of the electrons at the beam minimum will be less
and the beam cross-sectional current density will be closer to the ideal rectangular
shape. This also should reduce beam current interception.

RF Performance

The most significant data for evaluating a tube in the early performance stages is
a plot of three basic sets of curves: RF power output, saturation gain, and beam
efficiency vs. helix voltage with beam current as the parameter. With experience,
these curves can be used to interpret the performance of the tube and give infor-
mation for evaluating the effects of helix length and helix phase velocity changes.

The goals of the first few tubes built were 25 to 30 watts power output, 37 dB
saturation gain, and 28 percent beam efficiency at an operating helix voltage of
2250 volts and 50 mA beam current.

RF performance was evaluated from tubes S/N 1, $/N 3 and S/N 5. S/N 2 had an

unrepairable broken connection from helix to the output coax and S/N 4 was a beam
tester which was not intended for RF operation.
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In the following data taken on the various tubes, the beam current is defined as

the current transmitted to the collector under no drive conditions, and beam
efficiency was calculated on this basis. This was done because of the large inter—
cepted current at the beginning of the helix. This transmitted current has a large
effective diameter which results in additional helix current interception under
large signal conditions. However, it is the best approximation at this point to

the actual beam current contributing to RF power output.

WJ-3703S/N 1

The performance of S/N 1 is shown in Fig. 15. This tube was hampered by beam
focusing limitations and was tested only under pulse conditions. It operated in the
right general range of parameters. The beam current could only be brought up

to 40 mA and a further increase in cathode current resulted only in a higher helix
interception at the input end and gave no further increase in collector current.
The maximum power output reached was 17 watts and the beam efficiency was
20%. Saturation gain exhibited at the maximum efficiency point was 34 dB.
Variations of the beam efficiency vs helix voltage and beam current did not follow
the normal pattern. This was due primarily to beam focusing problems. This
tube was built with a 4-rod helix support. Beam de-focusing under RF drive
saturation conditions was serious. This would be expected from a badly scalloping
beam which was just clearing the inside of the helix. This tube did establish that
performance was in the right general range of power and efficiency.

S/N 3

Figure 16 shows the basic performance curves of S/N 3. This tube showed better
performance and allowed 50 mA of beam current to be reached. The general
pattern of these curves is what would be more normally expected. The power output
reached was 22 watts, the saturation gain was 38 dB, and the beam efficiency
reached 23 percent at 50 mA and 1920 volts. This helix voltage was low, indicating
that the phase velocity was lower than expected. This is the first 3-rod helix which
could be checked for RF performance. RF de-focusing was also serious.

Fig. 17 shows a comparison between measured and computer calculated small signal

gain performance vs helix voltage. The close agreement between these curves would
lead one to believe that reasonably good modeling of the tube parameters had been done.
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S/N 5

An arbitrary limit of 2.0 mA of helix current was set under CW conditions. This
limited the helix dissipation to a maximum of 4.5 watts, which was concentrated on
the first few turns of the helix. This limit was chosen as the maximum until such
time that sufficient experience was obtained to indicate that a higher dissipation
level could be safely tolerated without overheating or causing mechanical distortion
of the helix. The actual dissipation per unit length of the helix is the important
factor. This is not easily evaluated and requires operation of many tubes under
CW operating conditions to establish a safe value.

This tube had a redesigned gun which gave improved focusing but which still did
not allow CW operation under RF conditions. Helix phase velocity had been
increased to raise the operating voltage, but the measured data show that this was
not carried far enough. Pole piece and mechanical tolerances on this tube had
been tightened to minimize transverse magnetic field components due to loosely
fitting polepieces at the helix entrance.

'Fig. 18 shows RF measurements made under pulse conditions. These were carried
out up to a beam current of 40 mA;: At the 40 mA conditions, the power output
reached was 17 watts, the saturation gain was 32 dB and the beam efficiency was
22%.

Since there is usually some discrepancy between pulsed and CW measurements, an
attempt was made to test this tube under pulsed conditions which simulated dc
focusing conditions as closely as possible. The reason that differences are often
observed between CW and pulsed tests is that some positive ions are present in
the electron beam under CW conditions which contribute ion focusing effects. In
order to simulate the CW ion beam that would be present, the tube was operated
with dc beam current of approximately 30 mA. This could be done with only

0.6 mA helix current which is 98% beam transmission. At this current the anode
voltage was greater than that of the helix. Thus, ions were blocked from draining
into the cathode. The collector voltage was slightly depressed below helix to
drain ions into the collector and a typical population of ions existed in the dec beam.
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With the tube operating under these conditions on a dc basis, the anode voltage was
pulsed positive to get higher values of beam current which were between 40 mA and
58 mA. Fig. 19 shows the characteristics measured under these conditions. If
Figs: 18 and 19 are compared at the 40 mA level, it will be seen that the maximum
power output and efficiency values occur at the same helix voltage. The partial

dc beam data of Fig. 19 has a slightly lower power output and slightly lower beam
efficiency as well as a saturation gain which is about 5 dB lower than the pulsed
case. This indicates that the ion focusing effect has caused the beam to shrink
slightly. The rest of the curves at higher beam currents indicate that power output to
25 watts can be obtained. Maximum beam efficiency still remains at about 22%.

The helix voltage at 50 mA of beam current has increased to 2080 volts at its

peak efficiency point. The increase at this voltage has been achieved by an in-
crease of the phase velocity of the helix used in S/N 5. The phase velocity increase,
however, was not enough to move the operating voltage up to 2250 volts, If the
phase velocity had been increased enough to reach this voltage, the tube could have
been operated under CW conditions.

. Two-Stage Collector Tests

Significant results on the 2-stage collector performance could only be obtained on
S/N 3. For some undetermined reason, the beam did not enter properly into the col—
lector of S/N 5 and depressed collector- operatlon on that tube was meaningless.

Fig, 20 shows a plot of efficiency improvexhent factor of the collector vs collector
voltage. This factor is based upon the ratio of power dissipation on the helix and
collector under RF drive, with collector at helix voltage, to the power dissipation
on these elements as the collector voltage is depressed.

With the 1st and 2nd stages of the collector tied together and operated at the same
voltage, the equivalent performance of a 1-stage collector is obtained. It is seen
that the efficiency improvement factor maximizes at 1000 volts and reaches a value
of 1.52,

With the 1st stage operated at 1100 volts, the 2nd stage can then be operated at

lower voltages and a further increase in efficiency improvement factor is realized.
It reaches a maximum of 1.73 at 500 volts on the 2nd stage.

- 51 -



30

m ‘ I 1 1
= WJ-3703 SIN 5 BEAM CURRENT
| e =
5 FULSED A 55 mA
= 20| PARTIAL D.C. BEAM 1 N
—
8 A \
v Ei 15 //,!,——;;:;__
= / /
& 10
= e A
= 5 401mA 45 rPA 50 mAl
40
(a'a)
® 35
=
g 30 \\ 55 mA
o P .
= 25 . \\\ N 58 mA
= | >\ 50 mA
= 20 . ,
S 4 I~
7 A4—40 mA L—45 mA|
15 ‘ .
30 — ,
S 45 mA
5 25 . ' N
g 5mA
U .
2 - ﬁé 58 mA
S Sk
= 15—t — »
= | 40 mA | D\
= - 50 mA—/ \
5 L— T

L7 1.8 1.9 20 2.1 2.2
HELIX VOLTAGE - kV |

Fig. 19 - Characteristic curves of S/N 5 with a 30 mA dc beam and the anode pulsed to
give peak current indicated.

Z 52 -
aa25741 ;



2.0

1.5

Efficiency Improvement Factor

1.0

20
<
g
t
~—
o
o
Ll
L]
=
@)

0

WJ-3703 S/N 3

Power Output = 17. 0 Watts
Helix Voltage = 1900 Volts

e

fvcolll =1100 V

VC_OH]_ = Vc oll 9

500 1000

1500

2000

Vcollz - Volts with Respect to Cathode

2-Stage Current Distribution

10 f—

1
Vcolll =1100 V

500 1000

1500

2000

Veollg = Volts with Respect to Cathode

Fig. 20 - Efficiency improvement factor and collector element current distribution
versus collector. voltage for collector operated as 1- and 2-stage device.

aa25728

- 53 -



"To show that the collector is performing as a true 2-stage collector, the current
distribution to the helix and collector stages is also plotted in Fig. 20. As the

_ 2nd-stage voltage is lowered, the internal current distribution of the collector

~ changes. The helix current remains constant, however, showing that the helix
current is only due to current interception as the beam is passing through the
helix on the way to the collector. Down to 500 volts on the 2nd stage, no current
is reflected out of the collector onto the helix. At this voltage, helix current

~ begins to increase showing that current is now being reflected out of the collector
" and is intercepted on the helix. At this point. also, the efficiency improvement

~ factor begins to decrease showing that the increased helix dissipation is the
contributing cause of rapidly increasing total dissipation. The current distribution
“with the 2nd-stage collector voltage greater than 1100 volts was not recorded.

- The estimated current distribution in this region is shown dotted. It is certain

- ‘that the helix current remained constant as shown.

The conclusion that can be drawn from Fig. 20 is that the 2-stage collector is

“ working and that efficiency improvement beyond that of a 1-stage collector is a
reality. The actual efficiency improvement factors that can be achieved will not
- be known until good focusing under dc and RF operating conditions is achieved.

| - Measurements on similar collector designs on other tube types have shown similar

results. One tube with a beam efficiency of 18 percent was able to realize an
efficiency improvement factor of 2.5.

Evaluation of RF Tests.'

- RF results are 'very encouraging at this point in the development. Comparison to

the previous successful high efficiency S-band development programs at the 25 watt

. and 100 watt level shows that after construction of 5 tubes, similar results had been
achieved. Mechanical and assembly problems have been overcome and it is believed
that the focusing problems are understood. A series of tubes with engineering design
changes based upon measurements of each preceding tube can now bring the
performance into the required values.

. Power output requirements have been reached and with modifications of helix

1ength', pitch, and dielectric loading factor, a CW beam efficiency of 25 to 29%
can be achieved. This will depend upon the actual value of beam perveance which
~ can be well focused. Helix phase velocity can be raised if necessary by simply

. reducing the dielectric loading factor of the helix by using smaller diameter helix
~ support rods while keeping the diameter across the rod to the flat constant.

- 54 -



Saturation gain is easily adjusted to any required value once the power output,
gain and efficiency values of the output helix are set. This is accomplished by
~ designing the input helix to provide the balance of gain not supplied by the output

- helix. This can be accomplished without any effect on power output or efficiency.

- CW beam operation couid have been achieved on S/N 5 if the helix phase velocity

-had been high enough to place the operating helix voltage at the design value of
2250 volts where dc focusing was being achieved. -
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o _ | V PRESENT STAGE OF TUBE DEVELOPMENT

Tube development is now at the point where a relatively small amount of effort will
show RF performance at or near design values.

Gun redesign to the hiéher perveance of about 0.4 X 10—6 is the next step. This will
be the first step towards correcting the focusing problems. The ability to operate
“under CW conditions.is a very probable immediate result. Following this, a series
. of tubes should be built with helix pitch and helix length changes. A sequential
jseries of design, building, testing and redesigning based upon the previous test
should be carried out. The tube can be brought to the point of delivering the desired
power output,beam efficiency and saturation gain. '

- At the same time that this helix evaluation is being made, depressed collector opera-
tion can be evaluated and optimized. When good RF focusing has been realized, beam
entrance conditions into the collector can then be optimized through adjustment of

"the magnetic lenses at the helix output and the size and position of the collector

~ entrance. SinCe a two-stage collector can always be operated as a one-stage collect-

or, one- and two-stage collector performance can be evaluated. The completion of -

~-.the sequence of tubes to evaluate helix design changes should also allow complete

evaluation of the two-stage collector. The completion of this series should see the
overall efficiency design values being achieved.

Encépsu_l_ation_ of thqtubei)vill be a straightfofward follow~on step. The same tube
envelope support system and cooling schemes will be used which have already been
- proven.in the S-band 100 W tube series. Capsule construction is a direct adaptation

- of that used in the S-band 100 W tube. Based upon that experience, tubes will be

' ‘able ‘to meet all environmental conditions.
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. .VI. CONCLUSIONS AND RECOMMENDATIONS

Much has been é.c’complished on this development program where the original
negotiated funds were cut almost in half because of NASA budget cut-backs. This
occurred after the program had been under way for approximately three months.
' -Most of the difficult problems have been overcome and electrical results in terms
of power level have been achieved, although only under pulsed conditions. Efficiency
“and gain peffor,man'ce is within reach through construction and testing of several
-~ 'more experimental tube models. - It is recommended that the next step in the develop-
“.ment of the tube should be a redesign of the electron gun. This should be followed by
construction of a series of perhaps eight tubes, to realize the intermediate goal of
.demonstrating high efficiency at the 25 watt level in a single level tube. This tube
_should meet all of the power output, gain, efficiency and environmental requirements.

‘In additibn'. to realize the original goal of a 25/50 watt dual mode tube will require

N construction of an additional five to eight experimental tubes following the successful
- development of the 25 watt single level tube.
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